

Project implementation plan

Reference	Name	Resources	Responsible	Period
A1	Data collection: -Initial/ intermediary/final questionnaire -ways to disseminate -ways to assess progress	quest	All	2017 - 2019
A2	Organizing specific activities at each school: -teachers and students council, administration committee, parents association (before and after each mobility)	Flyers Brochures	All	2017 - 2019
A3	L.T.T. student selection: -applying questionnaires -declaration from students families -commitment from the involved families to host foreign students -whole group 50 std. – 20 for mobilities	Procedures	All	February 2018 – April 2018
A4	L.T.T.	Travel docs	IT RO PT MK	3 - 12 March 2018 4 – 13 May 2018 22-26 Oct 2018 24-29 March 2019
A5	Dissemination schedule	Photos, ppt	All	After each significant step
	<ul style="list-style-type: none"> Assumed tasks and roles: -plan ready 		All	January 2018
A6	Web page		RO	January 2018
A7	Travel manuals		RO	December 2017
A8	Erasmus+ corners, brochures, leaflets, durable works		Teachers and students	December 2017 and up to the end
A9	E+ meetings, conferences, press articles	Articles	All – links in RORY Facebook page	Permanent
A12	FB pages – students get to know each other		All	December – January 2018 Permanent
A13	Mini conference		All	November 2018
A14	Initial questionnaire/ intermediary / final questionnaire	quest		December 2018/ March 2019
A15	Google form – applying questionnaires, results	form	RO	January 2018
	<ul style="list-style-type: none"> Hobby club – Healthy lifestyle 	leaflet	All	February 2018
	*			